
TCR Program – Application Approval Project #59 – December 2005 
  
San Bernardino Route 10; Live Oak Canyon Interchange, including, but not limited to, the 14th Street 

Bridge over Wilson Creek, in the City of Yucaipa in San Bernardino County. 
               
($ X 1,000) 
Estimated Project Cost: $18,634 TCRP Funds Approved to Date: $11,000 
Total TCRP Funds Available: $11,000 Phase(s) Approved: All 
Lead Agency: San Bernardino Associated 

Governments 
Implementing Agency: Same 

   
TCRP Allocations to Date: $2,868  for Phase(s): 1,2,4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $250     for Phase(s): 2 
   
 
Project Summary:  Reconstruct and widen I-10/Live Oak 
Canyon Road Interchange including constructing a new 14th 
Street Bridge over Wilson Creek.  The proposed 
reconstruction of Live Oak Canyon Road Interchange includes 
increasing the number of lanes between the westbound 
ramps and eastbound ramps from two lanes to five lanes (two 
lanes in each direction and a left-turn lane). 
 
The proposed improvement consists of reconstructing Live 
Oak Road horizontally and vertically from Calimesa Boulevard 
to Outer South Highway, replacing the existing overcrossing 
on I-10, modifying the existing interchange ramps, installing 
new traffic signals, and constructing a new 14th Street Bridge 
over Wilson Creek. 
 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare Environmental Document for the 14th Street 

Bridge ( Environmental for the interchange has been 
completed)

10/01 4/06

2 Prepare PS&E Package 5/01 4/06 $2,095
3 Right of Way Acquisition, Utility Relocation and R/W 

Support.
8/01 5/06 $3,260

4 Roadway Improvements, Overcrossing Replacement and 
Construction Support

12/02 10/08 $13,279

Total: $18,634

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,095 $330 $8,575 $11,000
Proposed

Committed $2,930 $2,930
Proposed $4,704 $4,704

Committed $2,095 $3,260 $8,575 $13,930
Proposed $4,704 $4,704

Totals: $2,095 $3,260 $13,279 $18,634

TCRP State

City of Yucaipa Local

Totals:

Project Location 

Live Oak Canyon Road 
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Prior TCRP Action:   

• Original application was approved on December 5, 2000 (TA-00-03) for $11,000,000 for all phases.  A 
delegated allocation of $150,000 was made to Phase 1 and $1,500,000 was made to Phase 2. 

• Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report.  The 
amendment updated the project schedule and funding plan.  $68,000 of TCRP funds were redistributed 
from Phase 4 to Phase 2. 

• On July 31, 2002, a delegated allocation of $68,000 was made to Phase 2 and $1,150,000 was made to 
Phase 4. 

• An Amendment (TAA-05-42) and Letter of No Prejudice (TL-05-04) were approved December 15, 2005.  
The amendment redistributed $150,000 of TCRP funds from Phase 1 to Phase 2, redistributed $377,000 
of TCRP funds from Phase 4 to Phase 2, and updated the project schedule and funding plan.  A 
concurrent allocation amendment (TFP-05-19) redistributed $150,000 of TCRP funds from Phase 1 to 
Phase 2 and redistributed $377,000 of TCRP funds from Phase 4 to Phase 2.  The LONP approved 
$250,000 of City of Yucaipa funds for Phase 2. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The Environmental Document for 14th Street was approved by the CTC in April 2002 under 
Resolution E-02-28. 
 


